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OU 2: INTERIM MEASURES/INTERIM REMEDIAL ACTION FOR SURFACE WATER 

Pursuant to our meeting on Monday, April 9, 1990 with EPA  and CDH regarding an Interim 
Measures/lnterim Remedial Action (lM/IRA) for surface water, EG8G has developed a proposed 
program for implementing a Surface Water Interim Remedial Action (SW IRA) for this Operable Unit 
(OU) on a schedule which we believe will be responsive to EPNCDH schedule requirements. The 
limited amount of time between April 9, 1990 and today, along with other ongoing and short-term 
claims on our staff have limited the extent of internal and peer review of this plan, so a detailed 
schedule of elements, linkages and time requirements will not be available until April 30, 1990. 

We can meet the required December 30, 1990 start-up date by constructing a Surface Water 
collection system on South Walnut Creek to pick up SW  59, 60 and 61 flows and by conducting field 
treatability studies using a full size skid mounted treatment unit. In addition, the program includes the 
design and construction of the surface water source collection system (bringing the smaller seeps 
near 903 Pad and the remaining agreed-upon sources) into the treatment plant by Spring of 1991. 

Thus, approximately 2 3  of the agreed-upon flow rate would be in treatment by the end of the year, 
while the more complex matter of collecting numerous small flows would be done approximately five 
(5) months later. The schedule is aggressive and implicity assumes the following: 

-the treatment system will be skid mounted and be composed of operationally 
simple units for removal of solids (microstrainer or tube settler), radionuclides and trace 
metals (ion exchange), and volatile organic compounds (activated carbon); 

-treatment system will have a capacity of 20 GPM. 

-the full scale treatment system and the surface water collection system for upper 
South Walnut Creek can be installed as a treatability study pilot system prior to completion 
of the NEPA process; 

-the NEPA process should be completed by DOE no later than four weeks after 
receipt of responsiveness summary for public comments on the IM/IRA Plan. 



-the design and specifications for the pilot treatment system will not be formally 
reviewed by the regulatory agencies before it is installed (can be reviewed during the Tltle 
7 and 2 designs); 

-eight weeks are necessary for installation of the pilot treatment system. 

-the Title 1 design for the complete surface water collection system can proceed 
after resolution of EPA  and CDH comments on the IWIRA Plan (Le., public comments wiil 
not change the overall concept design agreed upon with the regulatory agencies); and 
procurement of a contractor for the other surface water collection and conveyance systems 
can begin (November 26, 1990) before the NEPA process is completed (December 30, 
1990) .  

We believe that this schedule will show DOE'S commitment to be responsive to the needs of 
EPNCDH, while providing a mechanism to adhere to DOE'S commitment to the NEPA process and to 
quality control in the design and construction aspects of the project. 
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